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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of June 30, 2005) 

 
The Department of Defense has released details on major defense acquisition program cost and 
schedule changes since the December 2004 reporting period.  This information is based on the 
Selected Acquisition Reports (SARs) submitted to the Congress for the June 30, 2005 reporting 
period. 
 
SARs summarize the latest estimates of cost, schedule, and technical status.  These reports are 
prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
The current estimate of program acquisition costs for programs covered by SARs for the prior 
reporting period (December 2004) was $1,472,184.3 million.  After subtracting the costs for six 
final reports (Joint Common Missile (JCM), Longbow Hellfire, Maneuver Control System 
(MCS), Navy Extremely High Frequency Satellite Communications System (NESP), Standard 
Missile-2 (SM-2), and B-1B Conventional Mission Upgrade Program (CMUP)), and adding the 
costs for three new programs (Mission Planning System (MPS), Mobile User Objective System 
(MUOS), and Ship Self Defense System (SSDS)) from the December 2004 reporting period, the 
adjusted current estimate of program acquisition costs was $1,474,122.2 million.  There was a 
net cost decrease of $72.8 million (-0.005 percent) during the current reporting period (June 
2005), which was due primarily to revised program estimates for the Air Force’s National 
Airspace System (NAS) program. 
 
        Current Estimate 
     ($ in Millions) 

December 2004 (88 programs)     $ 1,472,184.3 
 
Less final SAR submissions for six programs (JCM,  -7,136.2 
Longbow Hellfire, MCS, NESP, SM-2, and B-1B CMUP)   
 
Plus three new programs (MPS, MUOS, and SSDS) +9,074.1 
 
December 2004 Adjusted (85 programs) $ 1,474,122.2 
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Changes Since Last Report: 
 Economic $     0.0 
 Quantity -5.8 
 Schedule +1.7 
 Engineering 0.0 
 Estimating -55.0 
 Other 0.0 
 Support -13.7 
 Net Cost Change $ -72.8 
 
 
June 2005 (85 programs) $1,474,049.4 
 
For the June 2005 reporting period, there were quarterly exception SARs submitted for six 
programs.  The reasons for the submissions are provided below. 
 
Navy: 
 
LPD 17 (Amphibious Transport Dock Ship) – The SAR was submitted to report a schedule slip 
of seven months (from July 2006 to February 2007) for Lead Ship Initial Operational Capability 
due to challenges associated with completing lead ship production and testing.  There were no 
cost changes reported since the December 2004 SAR. 
 
MH-60S Utility Helicopter – The SAR was submitted to report a schedule slip of six months in 
the Initial Operational Capability of the Airborne Mine Countermine mission capability (from 
September 2006 to March 2007).  This delay was due to problems with the Carriage Stream Tow 
and Recovery System (CSTRS).  Resolution of the issue requires redesign and manufacture of 
some CSTRS components.  There were no significant cost changes reported since the December 
2004 SAR. 
 
Air Force: 
 
EELV (Evolved Expendable Launch Vehicle) – The SAR was submitted to report a schedule slip 
of seven months (from May 2005 to December 2005) in approval of Full Rate Production 
(Milestone III) approval.  The delay was due to an anomaly during the Delta IV heavy lift 
demonstration that delayed completion of the exit criteria required to proceed to Milestone 
III.  There were no cost changes reported since the December 2004 SAR. 
 
GBS (Global Broadcast Service) – The SAR was submitted to report that the current estimate for 
Initial Operational Capability (IOC) 2/3 has slipped nine months (from March 2006 to December 
2006), and the current estimate for the Beyond Low Rate Initial Production review has slipped 
five months (from November 2005 to April 2006).  Both changes were caused by the need to 
integrate Operational Requirements Document (ORD) III changes into the Test and Evaluation 
Master Plan (TEMP) and other test planning documentation.  Program costs decreased $12.0 
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million (-1.6%) from $756.0 million to $744.0 million, due to a revised cost estimate and a 
quantity reduction of 12 units from 1,049 to 1,037 units. 
 
NAS (National Airspace System) – The SAR was submitted to rebaseline from a Development to 
a Production Estimate following the June 2005 approval of Full Rate Production (Milestone III).  
The dates for award of the Digital Airport Surveillance Radar (DASR) full rate production 
contract and the DoD Advanced Automation System production award exercise were both 
changed from March 2005 to June 2005.   The changes were due to a later than expected Beyond 
Low Rate Initial Production report and the effects of a changing management structure following 
the departure of the previous Milestone Decision Authority.  The new baseline also includes the 
addition of Follow-on Operational Test and Evaluation as recommended by the Air Force 
Operational Test and Evaluation Center and the Director of Operational Test and Evaluation.  
Program costs decreased $59.5 million (-4.0%) from $1,480.6 million to $1,421.1 million, due 
primarily to a refinement in the Navy’s cost estimate. 
 
SDB (Small Diameter Bomb) – The SAR was submitted to rebaseline the program from a 
Development to a Production Estimate following the April 2005 approval of Low Rate Initial 
Production (Milestone C).  There were no cost changes reported since the December 2004 SAR. 



June 30, 2005

ARMY:
DE03ACS 4,546.0 38 79.1 3,815.7-3,857.0 -41.3 -1.1 1.74,625.1 38
PdE03ATIRCM/CMWS 3,240.6 2,668 1,476.4 4,058.2-2,795.7 1,262.5 45.2 45.64,717.0 2,668
DE/PdE05BLACK HAWK UPGRADE 14,662.0 1,221 6,185.1 16,801.71411,294.3 5,507.4 46.0 40.220,847.1 1,235
PdE01BRADLEY UPGRADE 3,859.8 926 -1,167.9 2,686.4-3313,724.2 -1,037.8 -4.5 -5.22,691.9 595
DE/PdE05CH-47F 3,115.4 302 9,241.0 10,620.62102,762.5 7,858.1 90.6 81.212,356.4 512
DE03EXCALIBUR 4,798.7 76,677 -2,547.9 1,877.1-46,4083,997.7 -2,120.6 5.0 20.92,250.8 30,269
DE/PdE05FBCB2 2,617.9 59,522 -816.0 1,811.7-31,6942,459.5 -647.8 5.1 5.01,801.9 27,828
DE03FCS 92,200.0 15 6,678.6 78,292.0-77,800.0 492.0 0.6 7.298,878.6 15
PdE96FMTV 18,921.3 85,488 -868.0 13,922.8-2,30311,594.2 2,328.6 21.1 -1.518,053.3 83,185
PdE03GMLRS 11,848.9 140,239 1,821.6 10,608.6-9,780.2 828.4 8.5 15.413,670.5 140,239
PdE03HIMARS 4,388.4 894 284.6 3,789.7-3,711.6 78.1 2.1 6.54,673.0 894
PdE97JAVELIN 3,926.0 28,501 297.5 4,138.4-3,8093,791.1 347.3 6.6 6.14,223.5 24,692
DE02JTRS CLUSTER 1 19,112.9 108,388 2,519.4 15,132.11,53314,437.2 694.9 3.1 11.521,632.3 109,921
DE04JTRS CLUSTER 5 10,717.0 329,574 276.2 8,569.0-8,569.0 - - 2.610,993.2 329,574
DE03LAND WARRIOR 2,844.4 15,985 10,090.1 8,739.669,4272,451.5 6,288.1 -4.7 1.912,934.5 85,412
PdE96LONGBOW APACHE 7,027.8 758 2,013.8 8,162.9-1615,690.6 2,472.3 80.1 62.39,041.6 597
DE04PAT/MEADS CAP 29,895.4 1,576 43.3 22,202.4-22,751.4 -549.0 -2.4 0.129,938.7 1,576
PdE02PATRIOT PAC-3 12,607.0 1,199 -650.9 11,960.9-19812,598.0 -637.1 -1.4 -0.811,956.1 1,001
PdE04STRYKER 8,534.7 2,096 1,870.8 9,810.53538,276.9 1,533.6 8.0 10.510,405.5 2,449
DE03WIN-T 12,040.5 1 856.2 10,137.0-9,864.9 272.1 2.8 7.112,896.7 1

222,207.5 270,904.7 24,929.8 37,683.0 247,137.3 9.58.6308,587.7

NAVY:
DE00AESA (RDT&E) 525.2 - 71.1 566.2-494.8 71.4 14.4 13.5596.3 -

03AGM-88E (AARGM) 1,510.9 1,790 45.7 1,394.3-1,339.8 54.5 4.1 3.01,556.6 1,790
PdE97AIM-9X 3,232.9 10,049 -194.4 2,457.1932,464.0 -6.9 -0.8 -6.63,038.5 10,142
DE03ASDS 1,969.3 6 -768.3 1,149.3-31,837.9 -688.6 -0.9 3.01,201.0 3
PdE02CEC 4,310.7 272 213.9 4,261.3454,123.3 138.0 0.4 0.84,524.6 317
DE03COBRA JUDY (RDT&E) 1,464.0 1 17.0 1,357.7-1,365.0 -7.3 -0.5 1.21,481.0 1
DE00CVN 21 36,082.1 3 -68.9 27,206.4-28,701.2 -1,494.8 -5.2 -0.236,013.2 3
PdE95CVN-68 5,540.8 1 809.3 5,460.5-4,557.1 903.4 19.8 14.66,350.1 1
PE96DD(X) (RDT&E) 2,089.0 - 5,971.8 7,030.2-1,754.0 5,276.2 339.6 325.88,060.8 -
PdE87DDG 51 20,117.5 23 42,641.5 46,839.63916,953.7 29,885.9 12.5 10.062,759.0 62
DE02E-2 ADV HAWKEYE 14,982.0 75 585.5 12,394.0-12,225.0 169.0 1.4 3.915,567.5 75
PdE94E-2C REPRODUCTION 3,187.9 36 1,158.9 3,873.382,627.7 1,245.6 24.7 15.44,346.8 44

04EA-18G 8,421.6 90 237.9 7,595.5-7,662.6 -67.1 -0.9 2.88,659.5 90
DE93EFV (AAAV) 8,725.2 1,025 3,853.8 9,036.7-6,650.4 2,386.3 35.9 44.212,579.0 1,025
PdE00F/A-18E/F 41,637.3 458 2,345.6 41,523.1438,884.7 2,638.4 6.2 5.143,982.9 462
DE96H-1 UPGRADES 3,547.5 284 4,457.0 6,296.2-2,792.5 3,503.7 125.5 125.68,004.5 284
DE/PdE90JSOW 11,205.9 23,924 -6,427.3 3,394.8-13,5906,927.2 -3,532.4 -41.2 -49.84,778.6 10,334

04LCS 1,211.7 2 102.0 1,259.7-1,172.7 87.0 7.4 8.41,313.7 2
DE82LHD 1 4,451.0 3 5,550.2 7,345.752,931.8 4,413.9 2.6 -12.310,001.2 8
DE96LPD 17 10,761.8 12 1,365.9 10,304.9-39,018.1 1,286.8 71.9 80.412,127.7 9
DE93MH-60R 5,636.4 188 5,551.3 8,564.7664,020.5 4,544.2 76.3 65.111,187.7 254
PdE98MH-60S 6,093.8 237 1,626.8 6,573.0345,270.1 1,302.9 13.7 13.97,720.6 271
PdE03MIDS-LVT 1,818.9 2,964 263.7 2,064.31171,824.8 239.5 11.0 12.32,082.6 3,081

04MMA 31,428.6 115 482.0 26,186.8-26,494.0 -307.2 -1.2 1.531,910.6 115
DE04MUOS 6,481.1 6 -549.7 5,165.2-5,738.0 -572.8 -10.0 -8.55,931.4 6
DE04SM-6 5,983.3 1,200 -6.0 4,744.2-4,866.3 -122.1 -2.5 -0.15,977.3 1,200
PdE04SSDS 1,381.2 48 79.1 1,390.2121,365.3 24.9 1.8 5.71,460.3 60
DE/PdE02SSGN 4,051.9 4 13.3 3,864.4-3,869.1 -4.7 -0.1 0.34,065.2 4
DE95SSN 774 (VA CLASS) 71,080.8 30 22,899.0 68,328.1-45,633.1 22,695.0 49.7 32.293,979.8 30
PdE95T-45TS 5,599.5 176 1,202.9 6,736.5495,528.1 1,208.4 5.4 3.96,802.4 225
PdE00T-AKE 4,890.2 12 -293.3 3,972.9-14,262.6 -289.7 0.9 2.34,596.9 11
PdE99TACTICAL TOMAHAWK 3,290.3 2,790 919.8 3,664.06142,977.3 686.7 10.1 12.84,210.1 3,404
PdE83TRIDENT II MSL 35,518.5 845 1,463.3 25,686.4-28426,556.3 -869.9 13.7 28.436,981.8 561
DE86V-22 29,662.3 913 20,823.8 31,699.5-45523,073.0 8,626.5 40.2 21.750,486.1 458

315,962.0 397,891.1 83,424.7 116,444.2 399,386.7 12.517.9514,335.3
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal
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USAF:
DE02AEHF 5,645.3 5 447.9 5,808.1-25,279.2 528.9 31.1 30.36,093.2 3
PdE92AMRAAM 13,112.4 15,450 68.7 12,147.8-1,10712,278.2 -130.4 6.9 13.713,181.1 14,343
DE04B-2 RMP 1,220.0 21 -31.5 1,099.4-1,148.4 -49.0 -4.3 -2.61,188.5 21
DE00C-130 AMP 3,965.4 519 483.9 3,718.7-543,333.9 384.8 16.9 18.84,449.3 465
PdE96C-130J 839.7 11 5,383.5 5,509.042730.7 4,778.3 49.8 46.46,223.2 53
PdE96C-17A 41,811.9 210 17,396.3 56,513.2-3041,250.9 15,262.3 45.9 55.559,208.2 180
DE00C-5 RERP 11,093.9 126 -47.1 8,639.7-148,798.0 -158.3 3.8 5.311,046.8 112
DE95EELV 17,347.8 181 14,426.5 23,779.3-4313,116.6 10,662.7 167.4 179.531,774.3 138
DE90F/A-22 99,109.0 648 -37,785.3 48,589.8-46760,270.0 -11,680.2 35.5 19.361,323.7 181
DE97GBS 497.1 346 246.9 685.0691451.4 233.6 2.4 -0.2744.0 1,037
DE00GLOBAL HAWK 5,394.0 63 1,172.0 5,769.9-124,350.3 1,419.6 48.1 38.46,566.0 51
PdE95JASSM 4,981.1 5,447 -337.7 3,668.8-4534,016.4 -347.6 -2.6 0.24,643.4 4,994
PdE95JDAM 2,606.7 89,065 2,871.2 4,744.1123,2542,300.3 2,443.8 27.8 27.35,477.9 212,319
PdE02JPATS 5,041.1 783 205.2 4,769.8-4,529.0 240.8 5.3 4.15,246.3 783
PdE93MINUTEMAN III GRP 2,400.1 652 51.5 2,126.0-2,012.5 113.5 7.5 3.82,451.6 652
PdE94MINUTEMAN III PRP 2,600.8 607 -60.0 2,167.6-122,086.8 80.8 5.1 -1.22,540.8 595
DE00MP RTIP (RDT&E) 1,568.4 - -55.5 1,372.7-1,449.3 -76.6 -5.3 -3.51,512.9 -
DE04MPS 1,690.7 1 -8.3 1,539.1-1,545.8 -6.7 -0.4 -0.51,682.4 1
DE/PdE05NAS 791.1 53 630.0 1,373.240756.3 616.9 30.7 29.31,421.1 93
PdE00NAVSTAR GPS 5,995.3 33 1,610.3 7,214.275,813.4 1,400.8 14.9 16.67,605.6 40
PdE02NPOESS 6,117.6 6 682.4 6,163.7-5,538.0 625.7 11.3 11.26,800.0 6
DE95SBIRS HIGH 4,147.3 5 5,466.0 8,227.7-3,679.5 4,548.2 122.0 130.39,613.3 5
DE/PdE01SDB 1,786.3 24,070 22.9 1,507.8-1,526.0 -18.2 -1.2 1.31,809.2 24,070
DE02TSAT 17,661.3 6 1,259.4 15,968.9-15,547.4 421.5 2.7 7.118,920.7 6
PdE01WIDEBAND GAPFILLER 1,042.5 3 794.9 1,691.92980.4 711.5 9.8 9.61,837.4 5

202,788.7 258,466.8 32,006.7 14,894.1 234,795.4 31.934.6273,360.9

DoD:
PE02BMDS (RDT&E) 47,217.1 - 39,906.3 80,146.9-44,740.1 35,406.8 79.1 84.587,123.4 -
PdE94CHEM DEMIL--CMA 12,385.2 27,791 13,519.0 21,373.9-11,088.8 10,285.1 92.8 109.225,904.2 27,791
PdE94CHEM DEMIL-ACWA 2,430.4 3,134 2,457.4 3,452.621,957.4 1,495.2 76.4 101.14,887.8 3,136
PdE94CHEM DEMIL-NEWPORT 494.7 1,269 1,416.3 1,565.8-424.9 1,140.9 268.5 286.31,911.0 1,269
DE/PdE02JSF (F-35) 231,000.0 2,866 25,617.6 192,519.0-408175,600.0 16,919.0 20.8 24.8256,617.6 2,458
DE02JTRS WAVEFORM (RDT&E 914.4 - 407.1 1,172.4-812.9 359.5 44.2 44.51,321.5 -

234,624.1 294,441.8 65,606.5 83,323.7 300,230.6 30.837.4377,765.5

975,582.3 1,221,704.4 205,967.7 252,345.0 1,181,550.0 1,474,049.4 23.2 19.2
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total
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ARMY:
ACS 03 -  -  -  -  -  -  -  -41.4 -  -  -  0.1 0.0 -41.3
ATIRCM/CMWS 03 -  -  -  -  -  30.7 -  871.4 -  -  -  360.4 0.0 1,262.5
BLACK HAWK UPGRADE 05 -  217.2 -  -81.1 -  3,123.9 -  2,210.7 -  -  -  36.7 0.0 5,507.4
BRADLEY UPGRADE 01 -  -910.4 -  -  -  2.5 -  -4.4 -  -  -  -125.5 0.0 -1,037.8
CH-47F 05 -  2,810.1 -  5.0 -  784.2 -  3,902.9 -  -  -  355.9 0.0 7,858.1
EXCALIBUR 03 -  -2,210.4 -  -  -  165.9 -  -82.5 -  -  -  6.4 0.0 -2,120.6
FBCB2 05 -  -736.0 -  60.0 -  154.6 -  47.4 -  -  -  -173.8 0.0 -647.8
FCS 03 -  -  -  -  -  2,439.2 -  -2,239.9 -  -  -  292.7 0.0 492.0
FMTV 96 -  -97.2 -  42.8 -  1,309.7 -  1,287.6 -  -  -  -214.3 0.0 2,328.6
GMLRS 03 -  -  -  613.3 -  -  -  203.7 -  -  -  11.4 0.0 828.4
HIMARS 03 -  -  -  9.4 -  35.5 -  46.0 -  -  -  -12.8 0.0 78.1
JAVELIN 97 -  92.1 -  -  -  7.3 -  270.5 -  -  -  -22.6 0.0 347.3
JTRS CLUSTER 1 02 -  243.2 -  417.8 -  128.7 -  -239.9 -  -  -  145.1 0.0 694.9
JTRS CLUSTER 5 04 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
LAND WARRIOR 03 -  6,720.2 -  9.9 -  -  -  -1,085.8 -  -  -  643.8 0.0 6,288.1
LONGBOW APACHE 96 -  -1,157.1 -  -  -  2,083.8 -  1,059.5 -  -  -  486.1 0.0 2,472.3
PAT/MEADS CAP 04 -  -  -  -  -  -  -  -505.0 -  -  -  -44.0 0.0 -549.0
PATRIOT PAC-3 02 -  -463.5 -  46.8 -  -  -  -248.3 -  -  -  27.9 0.0 -637.1
STRYKER 04 -  809.3 -  -  -  262.5 -  -434.3 -  -  -  896.1 0.0 1,533.6
WIN-T 03 -  -  -  -  -  -  -  26.9 -  -  -  245.2 0.0 272.1

-  5,317.5 -  1,123.9 -  10,528.5 -  5,045.1 -  -  -  2,914.8 24,929.8

NAVY:
AESA (RDT&E) 00 -  -  -  -  -  48.4 -  23.0 -  -  -  -  0.0 71.4
AGM-88E (AARGM) 03 -  -  -  -  -  -  -  55.0 -  -  -  -0.5 0.0 54.5
AIM-9X 97 -  12.9 -  49.7 -  183.2 -  -48.1 -  -  -  -204.6 0.0 -6.9
ASDS 03 -  -678.7 -  -  -  -  -  3.9 -  -  -  -13.8 0.0 -688.6
CEC 02 -  123.1 -  -  -  134.8 -  67.7 -  -  -  -187.6 0.0 138.0
COBRA JUDY (RDT&E) 03 -  -  -  -  -  -  -  -7.3 -  -  -  -  0.0 -7.3
CVN 21 00 -  -  -  -  -  -  -  -1,494.8 -  -  -  -  0.0 -1,494.8
CVN-68 95 -  -  -  -72.8 -  -5.3 -  866.8 -  114.7 -  -  0.0 903.4
DD(X) (RDT&E) 96 -  -154.9 -  -  -  2,883.7 -  2,547.4 -  -  -  -  0.0 5,276.2
DDG 51 87 -  24,694.7 -  89.1 -  1,511.3 -  3,590.8 -  -  -  -  0.0 29,885.9
E-2 ADV HAWKEYE 02 -  -  -  96.4 -  227.9 -  -140.1 -  -  -  -15.2 0.0 169.0
E-2C REPRODUCTION 94 -  477.3 -  50.4 -  306.1 -  116.8 -  -  -  295.0 0.0 1,245.6
EA-18G 04 -  -  -  -  -  -  -  -42.2 -  -  -  -24.9 0.0 -67.1
EFV (AAAV) 93 -  -  -  1.9 -  458.6 -  1,836.1 -  -  -  89.7 0.0 2,386.3
F/A-18E/F 00 -  202.9 -  791.1 -  157.9 -  150.0 -  -  -  1,336.5 0.0 2,638.4
H-1 UPGRADES 96 -  -  -  159.5 -  468.8 -  2,019.4 -  -  -  856.0 0.0 3,503.7
JSOW 90 -  -1,157.8 -  -  -  89.5 -  -2,292.3 -  -  -  -171.8 0.0 -3,532.4
LCS 04 -  -  -  -  -  -  -  87.0 -  -  -  -  0.0 87.0
LHD 1 82 -  4,225.6 -  -89.3 -  61.8 -  213.0 -  -  -  2.8 0.0 4,413.9
LPD 17 96 -  -3,024.6 -  315.7 -  -  -  3,995.7 -  -  -  -  0.0 1,286.8
MH-60R 93 -  837.3 -  -21.9 -  782.3 -  2,374.7 -  -  -  571.8 0.0 4,544.2
MH-60S 98 -  510.2 -  70.7 -  39.4 -1.2 644.7 -  -  -  37.9 -1.2 1,302.9
MIDS-LVT 03 -  35.3 -  -  -  132.7 -  58.2 -  -  -  13.3 0.0 239.5
MMA 04 -  -  -  -123.5 -  -  -  -193.6 -  -  -  9.9 0.0 -307.2
MUOS 04 -  -  -  -  -  -  -  -572.8 -  -  -  -  0.0 -572.8
SM-6 04 -  -  -  -  -  -  -  -114.2 -  -  -  -7.9 0.0 -122.1
SSDS 04 -  -  -  -  -  -  -  21.0 -  -  -  3.9 0.0 24.9
SSGN 02 -  -  -  -  -  -  -  -4.7 -  -  -  -  0.0 -4.7
SSN 774 (VA CLASS) 95 -  -  -  1,451.2 -  956.0 -  19,470.9 -  216.3 -  600.6 0.0 22,695.0
T-45TS 95 -  862.2 -  -79.2 -  66.0 -  310.9 -  -  -  48.5 0.0 1,208.4
T-AKE 00 -  -326.7 -  -  -  -  -  37.0 -  -  -  -  0.0 -289.7
TACTICAL TOMAHAWK 99 -  349.4 -  153.8 -  -  -  144.9 -  -  -  38.6 0.0 686.7
TRIDENT II MSL 83 -  -3,970.8 -  -  -  -  -  2,213.6 -  -  -  887.3 0.0 -869.9
V-22 86 -  -456.2 -  -383.6 -  2,282.2 -  8,018.0 -  -  -  -833.9 0.0 8,626.5

-  22,561.2 -  2,459.2 -  10,785.3 -1.2 43,956.4 -  331.0 -  3,331.6 83,424.7
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-

-1.2



June 30, 2005

USAF:
AEHF 02 -  -849.0 -  996.8 -  -  -  372.6 -  -  -  8.5 0.0 528.9
AMRAAM 92 -  -916.9 -  783.8 -  882.6 -  -941.2 -  -  -  61.3 0.0 -130.4
B-2 RMP 04 -  -  -  -  -  -  -  -48.3 -  -  -  -0.7 0.0 -49.0
C-130 AMP 00 -  -152.4 -  99.4 -  69.2 -  394.4 -  -  -  -25.8 0.0 384.8
C-130J 96 -  2,945.9 -  -239.7 -  0.4 -  964.7 -  -  -  1,107.0 0.0 4,778.3
C-17A 96 -  -2,512.0 -  983.4 -  371.9 -  14,027.8 -  411.0 -  1,980.2 0.0 15,262.3
C-5 RERP 00 -  -477.2 -  -  -  -71.4 -  -38.1 -  -  -  428.4 0.0 -158.3
EELV 95 -  -4,223.7 -  -  -  25.0 -  14,849.4 -  12.0 -  -  0.0 10,662.7
F/A-22 90 -  -24,402.2 -  2,119.8 -  2,577.3 -  11,215.9 -  -  -  -3,191.0 0.0 -11,680.2
GBS 97 -5.1 217.7 -  27.1 -  27.9 -5.9 -46.7 -  -  -  7.6 -11.0 233.6
GLOBAL HAWK 00 -  -454.0 -  -617.0 -  2,535.2 -  -186.9 -  -  -  142.3 0.0 1,419.6
JASSM 95 -  -248.7 -  -  -  -  -  -85.5 -  -  -  -13.4 0.0 -347.6
JDAM 95 -  1,412.4 -  -  -  -  -  882.5 -  -  -  148.9 0.0 2,443.8
JPATS 02 -  -  -  -  -  8.9 -  248.3 -  -  -  -16.4 0.0 240.8
MINUTEMAN III GRP 93 -  -34.1 -  0.4 -  -  -  145.8 -  -  -  1.4 0.0 113.5
MINUTEMAN III PRP 94 -  -24.6 -  -14.7 -  21.3 -  69.2 -  -  -  29.6 0.0 80.8
MP RTIP (RDT&E) 00 -  -  -  83.8 -  -  -  -160.4 -  -  -  -  0.0 -76.6
MPS 04 -  -  -  -  -  -  -  -3.1 -  -  -  -3.6 0.0 -6.7
NAS 05 -  294.7 -  69.8 -  138.4 -43.0 -54.1 -  -  -13.0 168.1 -56.0 616.9
NAVSTAR GPS 00 -  464.1 -  -  -  563.7 -  200.2 -  -  -  172.8 0.0 1,400.8
NPOESS 02 -  -  -  228.3 -  -  -  397.4 -  -  -  -  0.0 625.7
SBIRS HIGH 95 -  27.2 -  301.5 -  384.1 -  3,738.3 -  -  -  97.1 0.0 4,548.2
SDB 01 -  -  -  -  -  -  -  -18.2 -  -  -  -  0.0 -18.2
TSAT 02 -  -  -  602.9 -  -  -  -181.4 -  -  -  -  0.0 421.5
WIDEBAND GAPFILLER 01 -  560.5 -  -  -  59.7 -  87.3 -  -  -  4.0 0.0 711.5

-5.1 -28,372.3 -  5,425.6 -  7,594.2 -48.9 45,829.9 -  423.0 -13.0 1,106.3 32,006.7

DoD:
BMDS (RDT&E) 02 -  -  -  -196.7 -  35,606.7 -  -3.2 -  -  -  -  0.0 35,406.8
CHEM DEMIL--CMA 94 -  -  -  7,047.1 -  -  -  3,230.4 -  7.6 -  -  0.0 10,285.1
CHEM DEMIL-ACWA 94 -  -  -  159.8 -  -  -  1,335.4 -  -  -  -  0.0 1,495.2
CHEM DEMIL-NEWPORT 94 -  -  -  819.9 -  -  -  321.0 -  -  -  -  0.0 1,140.9
JSF (F-35) 02 -  -16,249.1 -  8,138.9 -  7,940.0 -  11,997.6 -  -  -  5,091.6 0.0 16,919.0
JTRS WAVEFORM (RDT&E 02 -  -  -  -  -  380.4 -  -20.9 -  -  -  -  0.0 359.5

-  -16,249.1 -  15,969.0 -  43,927.1 -  16,860.3 -  7.6 -  5,091.6 65,606.5

-5.1 -16,742.7 -  24,977.7 -  72,835.1 -50.1 111,691.7 -  761.6 -13.0 12,444.3 -68.2 205,967.7
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

-67.0

-



June 30, 2005

ARMY:
ACS -  122.7 -  -  -  -  -  -  -43.8-  -  -  -  0.2 0.0 79.1
ATIRCM/CMWS 33.0148.8 -  -234.3-  -  -  -  1,111.0-  -  -  -  417.9 0.0 1,476.4
BLACK HAWK UPGRADE 3,713.5130.0 210.5 -323.4-  -  -  -  2,432.6-  -  -  -  21.9 0.0 6,185.1
BRADLEY UPGRADE 6.0-11.3 -1,019.7 0.1-  -  -  -  9.0-  -  -  -  -152.0 0.0 -1,167.9
CH-47F 1,163.7-251.0 3,703.2 -83.9-  -  -  -  3,987.0-  -  -  -  722.0 0.0 9,241.0
EXCALIBUR 183.9153.4 -2,936.8 147.1-  -  -  -  -103.5-  -  -  -  8.0 0.0 -2,547.9
FBCB2 166.51.5 -901.6 71.8-  -  -  -  64.3-  -  -  -  -218.5 0.0 -816.0
FCS 4,092.93,454.2 -  1,188.3-  -  -  -  -2,461.8-  -  -  -  405.0 0.0 6,678.6
FMTV 1,762.8-2,783.9 -597.8 -479.6-  -  -  -  1,596.9-  -  -  -  -366.4 0.0 -868.0
GMLRS -  463.2 -  1,072.1-  -  -  -  273.9-  -  -  -  12.4 0.0 1,821.6
HIMARS 39.6159.5 -  64.2-  -  -  -  34.2-  -  -  -  -12.9 0.0 284.6
JAVELIN 7.0-67.7 55.4 -22.0-  -  -  -  360.6-  -  -  -  -35.8 0.0 297.5
JTRS CLUSTER 1 158.4639.2 290.9 1,431.3-  -  -  -  -325.5-  -  -  -  325.1 0.0 2,519.4
JTRS CLUSTER 5 -  275.2 -  -  -  -  -  -  1.0-  -  -  -  -  0.0 276.2
LAND WARRIOR -  523.3 9,844.0 796.6-  -  -  -  -1,956.5-  -  -  -  882.7 0.0 10,090.1
LONGBOW APACHE 2,530.1-321.2 -1,457.7 22.3-  -  -  -  717.0-  -  -  -  523.3 0.0 2,013.8
PAT/MEADS CAP -  805.4 -  -  -  -  -  -  -688.2-  -  -  -  -73.9 0.0 43.3
PATRIOT PAC-3 -  125.3 -558.9 43.4-  -  -  -  -293.7-  -  -  -  33.0 0.0 -650.9
STRYKER 280.078.8 884.2 -28.2-  -  -  -  -273.6-  -  -  -  929.6 0.0 1,870.8
WIN-T -  506.3 -  5.1-  -  -  -  15.8-  -  -  -  329.0 0.0 856.2

7,515.7 14,137.4-  4,151.7 -  -  3,670.9 -  -  4,456.7 -  -  -  3,750.6 -  37,683.0

NAVY:
AESA (RDT&E) 53.0-5.5 -  -  -  -  -  -  23.6-  -  -  -  -  0.0 71.1
AGM-88E (AARGM) -  -19.6 -  6.2-  -  -  -  59.4-  -  -  -  -0.3 0.0 45.7
AIM-9X 227.6-248.3 19.5 167.4-  -  -  -  -69.8-  -  -  -  -290.8 0.0 -194.4
ASDS -  38.9 -803.2 10.5-  -  -  -  5.3-  -  -  -  -19.8 0.0 -768.3
CEC 126.331.9 176.0 57.7-  -  -  -  -61.5-  -  -  -  -116.5 0.0 213.9
COBRA JUDY (RDT&E) -  26.2 -  -  -  -  -  -  -9.2-  -  -  -  -  0.0 17.0
CVN 21 -  1,838.8 -  146.8-  -  -  -  -2,054.5-  -  -  -  -  0.0 -68.9
CVN-68 -65.7-317.3 -  -54.5-  -  -  -  1,119.8-  -  127.0 -  -  0.0 809.3
DD(X) (RDT&E) 3,282.9-152.2 -195.8 -  -  -  -  -  3,036.9-  -  -  -  -  0.0 5,971.8
DDG 51 2,300.5-4,413.8 36,929.9 985.1-  -  -  -  6,839.8-  -  -  -  -  0.0 42,641.5
E-2 ADV HAWKEYE 285.4529.4 -  277.7-  -  -  -  -482.2-  -  -  -  -24.8 0.0 585.5
E-2C REPRODUCTION 361.4-248.4 578.9 48.8-  -  -  -  92.0-  -  -  -  326.2 0.0 1,158.9
EA-18G -  310.6 -  -  -  -  -  -  -46.7-  -  -  -  -26.0 0.0 237.9
EFV (AAAV) 628.723.3 -  600.0-  -  -  -  2,433.1-  -  -  -  168.7 0.0 3,853.8
F/A-18E/F 168.8-425.2 212.8 956.5-  -  -  -  52.6-  -  -  -  1,380.1 0.0 2,345.6
H-1 UPGRADES 563.1-213.5 -  524.5-  -  -  -  2,467.8-  -  -  -  1,115.1 0.0 4,457.0
JSOW 121.8-416.1 -1,682.5 237.7-  -  -  -  -4,379.8-  -  -  -  -308.4 0.0 -6,427.3
LCS -  13.1 -  -  -  -  -  -  88.9-  -  -  -  -  0.0 102.0
LHD 1 94.8-1,143.4 6,952.9 -902.5-  -  -  -  548.4-  -  -  -  -  0.0 5,550.2
LPD 17 -  -19.1 -4,037.8 738.4-  -  -  -  4,684.4-  -  -  -  -  0.0 1,365.9
MH-60R 1,006.6-475.4 1,141.2 198.0-  -  -  -  2,971.8-  -  -  -  709.1 0.0 5,551.3
MH-60S 47.792.6 682.4 114.1-  -  -  -  623.7-1.3 -  -  -  66.3 -1.3 1,626.8
MIDS-LVT 145.34.1 34.8 1.2-  -  -  -  63.8-  -  -  -  14.5 0.0 263.7
MMA -  697.5 -  -4.2-  -  -  -  -227.5-  -  -  -  16.2 0.0 482.0
MUOS -  124.3 -  -  -  -  -  -  -674.0-  -  -  -  -  0.0 -549.7
SM-6 -  148.8 -  -  -  -  -  -  -144.5-  -  -  -  -10.3 0.0 -6.0
SSDS -  -  -  -  -  -  -  -  79.1-  -  -  -  -  0.0 79.1
SSGN -  12.8 -  -  -  -  -  -  0.7-  -  -  -  -0.2 0.0 13.3
SSN 774 (VA CLASS) 1,272.3-9,851.1 -  5,665.2-  -  -  -  24,657.9-  -  280.0 -  874.7 0.0 22,899.0
T-45TS 63.516.4 946.2 -167.8-  -  -  -  309.3-  -  -  -  35.3 0.0 1,202.9
T-AKE -  61.1 -398.8 24.2-  -  -  -  20.2-  -  -  -  -  0.0 -293.3
TACTICAL TOMAHAWK -  54.2 440.7 207.8-  -  -  -  170.3-  -  -  -  46.8 0.0 919.8
TRIDENT II MSL -  -466.6 -6,719.1 1,815.4-  -  -  -  4,744.9-  -  -  -  2,088.7 0.0 1,463.3
V-22 3,736.1-6,047.1 11,818.9 -2,275.4-  -  -  -  12,472.5-  -  -  -  1,118.8 0.0 20,823.8

46,097.0 14,420.1-  -20,438.6 -  -  9,378.8 -  -1.3 59,416.5 -  407.0 -  7,163.4 -1.3 116,444.2

8

Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



June 30, 2005

USAF:
AEHF -  -140.9 -969.3 1,049.7-  -  -  -  498.3-  -  -  -  10.1 0.0 447.9
AMRAAM 1,147.6-379.2 -1,524.1 1,777.4-  -  -  -  -1,098.3-  -  -  -  145.3 0.0 68.7
B-2 RMP -  20.8 -  -  -  -  -  -  -51.5-  -  -  -  -0.8 0.0 -31.5
C-130 AMP 77.6-280.3 -221.1 185.1-  -  -  -  755.2-  -  -  -  -32.6 0.0 483.9
C-130J 0.437.5 3,410.8 -377.3-  -  -  -  1,038.5-  -  -  -  1,273.6 0.0 5,383.5
C-17A 382.5-1,157.5 -3,725.7 4,229.1-  -  -  -  14,378.2-  -  412.0 -  2,877.7 0.0 17,396.3
C-5 RERP -78.4-188.1 -607.4 294.4-  -  -  -  -51.9-  -  -  -  584.3 0.0 -47.1
EELV 28.2-63.6 -5,977.9 428.6-  -  -  -  19,998.0-  -  13.2 -  -  0.0 14,426.5
F/A-22 3,469.4-8,396.5 -47,688.7 6,240.0-  -  -  -  15,143.8-  -  -  -  -6,553.3 0.0 -37,785.3
GBS 29.2-19.1 248.7 31.9-  -5.8 -  -  -53.2-6.2 -  -  -  9.4 -12.0 246.9
GLOBAL HAWK 2,917.6-98.1 -650.5 -936.9-  -  -  -  -213.8-  -  -  -  153.7 0.0 1,172.0
JASSM -  104.0 -345.4 41.4-  -  -  -  -119.8-  -  -  -  -17.9 0.0 -337.7
JDAM -  18.0 1,696.9 -50.8-  -  -  -  1,029.8-  -  -  -  177.3 0.0 2,871.2
JPATS 10.3-42.8 -  38.1-  -  -  -  241.4-  -  -  -  -41.8 0.0 205.2
MINUTEMAN III GRP -  9.7 -37.6 0.1-  -  -  -  78.3-  -  -  -  1.0 0.0 51.5
MINUTEMAN III PRP 25.5-15.1 -29.8 -15.2-  -  -  -  -67.5-  -  -  -  42.1 0.0 -60.0
MP RTIP (RDT&E) -  22.5 -  98.6-  -  -  -  -176.6-  -  -  -  -  0.0 -55.5
MPS -  -0.6 -  -  -  -  -  -  -5.0-  -  -  -  -2.7 0.0 -8.3
NAS 143.6-75.8 308.3 141.1-  -  1.7 -  -73.6-47.5 -  -  -13.7 186.4 -59.5 630.0
NAVSTAR GPS 686.7-10.7 526.1 -  -  -  -  -  218.6-  -  -  -  189.6 0.0 1,610.3
NPOESS -  41.6 -  289.3-  -  -  -  351.5-  -  -  -  -  0.0 682.4
SBIRS HIGH 417.9-92.5 27.4 523.5-  -  -  -  4,474.0-  -  -  -  115.7 0.0 5,466.0
SDB -  40.9 -  -  -  -  -  -  -18.0-  -  -  -  -  0.0 22.9
TSAT -  439.8 -  1,031.8-  -  -  -  -212.2-  -  -  -  -  0.0 1,259.4
WIDEBAND GAPFILLER 63.2-0.6 634.2 -  -  -  -  -  92.3-  -  -  -  5.8 0.0 794.9

-54,925.1 9,321.3-5.8-10,226.6 1.7-  15,019.9 -  -53.7 56,156.5 -  425.2 -13.7 -877.1 -71.5 14,894.1

DoD:
BMDS (RDT&E) 39,493.2632.0 -  -212.0-  -  -  -  -6.9-  -  -  -  -  0.0 39,906.3
CHEM DEMIL--CMA -  -69.8 -  9,459.0-  -  -  -  4,121.1-  -  8.7 -  -  0.0 13,519.0
CHEM DEMIL-ACWA -  37.9 -  635.2-  -  -  -  1,784.3-  -  -  -  -  0.0 2,457.4
CHEM DEMIL-NEWPORT -  -12.8 -  1,040.8-  -  -  -  388.3-  -  -  -  -  0.0 1,416.3
JSF (F-35) 10,236.62,165.1 -25,434.9 18,312.8-  -  -  -  12,258.4-  -  -  -  8,079.6 0.0 25,617.6
JTRS WAVEFORM (RDT&E 423.212.4 -  -  -  -  -  -  -28.5-  -  -  -  -  0.0 407.1

-25,434.9 50,153.0-  2,764.8 -  -  29,235.8 -  -  18,516.7 -  8.7 -  8,079.6 -  83,323.7

-26,747.3-5.8 88,031.8 138,546.4-23,748.7 1.7 57,305.4-  -  -55.0 -  840.9 -13.7 18,116.5 -72.8 252,345.0
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



June 30, 2005

2006 2007

ARMY:
ACS                 270.4 282.3 3,812.2 4,625.1260.2
ATIRCM/CMWS         1,053.2 221.9 3,161.0 4,717.0280.9
BLACK HAWK UPGRADE  540.1 387.0 19,023.2 20,847.1896.8
BRADLEY UPGRADE     2,691.9 -  -  2,691.9-  
CH-47F              1,717.8 490.9 9,624.5 12,356.4523.2
EXCALIBUR           473.4 138.5 1,517.3 2,250.8121.6
FBCB2               1,276.2 181.5 181.5 1,801.9162.7
FCS                 4,770.6 3,405.0 86,961.0 98,878.63,742.0
FMTV                4,968.9 451.5 11,996.8 18,053.3636.1
GMLRS               673.9 227.9 12,498.3 13,670.5270.4
HIMARS              636.9 192.7 3,592.7 4,673.0250.7
JAVELIN             3,964.1 58.9 134.1 4,223.566.4
JTRS CLUSTER 1      664.6 246.6 20,503.7 21,632.3217.4
JTRS CLUSTER 5      141.3 379.9 10,179.9 10,993.2292.1
LAND WARRIOR        544.5 85.9 12,255.8 12,934.548.3
LONGBOW APACHE      6,658.4 562.4 1,047.1 9,041.6773.7
PAT/MEADS CAP       500.8 264.0 28,861.8 29,938.7312.1
PATRIOT PAC-3       9,522.8 564.7 1,315.3 11,956.1553.3
STRYKER             6,299.5 1,110.9 2,156.5 10,405.5838.6
WIN-T               244.0 253.5 12,138.6 12,896.7260.6

9,506.0 10,507.1 240,961.3 308,587.747,613.3

NAVY:
AESA (RDT&E)        519.6 67.4 2.9 596.36.4
AGM-88E (AARGM)     349.0 75.0 1,035.5 1,556.697.1
AIM-9X              938.1 109.2 1,882.4 3,038.5108.8
ASDS                585.1 89.2 309.1 1,201.0217.6
CEC                 2,831.4 133.4 1,439.4 4,524.6120.4
COBRA JUDY (RDT&E)  402.2 247.8 553.7 1,481.0277.3
CVN 21              4,137.8 872.9 29,855.6 36,013.21,146.9
CVN-68              5,337.3 161.3 444.2 6,350.1407.3
DD(X) (RDT&E)       4,653.0 1,084.7 1,529.0 8,060.8794.1
DDG 51              61,125.5 546.3 553.5 62,759.0533.7
E-2 ADV HAWKEYE     1,099.8 629.7 13,279.6 15,567.5558.4
E-2C REPRODUCTION   3,873.4 256.8 6.5 4,346.8210.1
EA-18G              565.6 750.0 6,068.1 8,659.51,275.8
EFV (AAAV)          1,717.8 284.1 10,121.9 12,579.0455.2
F/A-18E/F           31,552.6 2,879.6 7,215.8 43,982.92,334.9
H-1 UPGRADES        1,812.7 400.6 5,300.1 8,004.5491.1
JSOW                2,142.2 158.4 2,325.0 4,778.6153.0
LCS                 646.2 497.0 69.8 1,313.7100.7
LHD 1               9,734.8 222.6 2.0 10,001.241.8
LPD 17              8,491.7 1,530.6 408.3 12,127.71,697.1
MH-60R              2,479.1 703.6 7,055.1 11,187.7949.9
MH-60S              2,683.2 687.3 3,572.7 7,720.6777.4
MIDS-LVT            1,520.7 167.0 209.7 2,082.6185.2
MMA                 659.6 969.9 29,128.5 31,910.61,152.6
MUOS                622.2 470.0 4,161.4 5,931.4677.8
SM-6                107.8 126.6 5,581.3 5,977.3161.6
SSDS                768.9 62.1 583.3 1,460.346.0
SSGN                3,546.6 329.6 142.1 4,065.246.9
SSN 774 (VA CLASS)  22,600.3 2,845.3 65,761.9 93,979.82,772.3
T-45TS              6,168.3 249.4 30.6 6,802.4354.1
T-AKE               3,127.3 442.6 484.2 4,596.9542.8
TACTICAL TOMAHAWK   1,722.1 353.4 1,768.4 4,210.1366.2
TRIDENT II MSL      27,287.9 935.6 7,825.2 36,981.8933.1
V-22                18,127.3 1,904.9 28,088.8 50,486.12,365.1

21,243.9 22,358.7 236,795.6 514,335.3233,937.1

10

Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal



June 30, 2005

2006 2007

USAF:
AEHF                3,401.0 1,202.8 875.4 6,093.2614.0
AMRAAM              9,663.7 239.6 2,997.0 13,181.1280.8
B-2 RMP             169.2 240.6 489.3 1,188.5289.4
C-130 AMP           674.9 356.0 3,065.5 4,449.3352.9
C-130J              4,469.2 111.7 936.1 6,223.2706.2
C-17A               51,015.7 3,472.3 2,045.0 59,208.22,675.2
C-5 RERP            910.3 250.1 9,595.7 11,046.8290.7
EELV                4,436.1 1,498.6 24,153.8 31,774.31,685.8
F/A-22              46,005.7 4,351.3 5,886.2 61,323.75,080.5
GBS                 540.1 52.6 112.8 744.038.5
GLOBAL HAWK         2,363.1 720.5 2,702.7 6,566.0779.7
JASSM               1,335.3 217.2 2,859.5 4,643.4231.4
JDAM                3,955.2 305.9 902.6 5,477.9314.2
JPATS               2,192.1 347.3 2,225.9 5,246.3481.0
MINUTEMAN III GRP   2,064.7 225.9 3.1 2,451.6157.9
MINUTEMAN III PRP   1,741.0 289.7 215.5 2,540.8294.6
MP RTIP (RDT&E)     795.0 190.0 335.9 1,512.9192.0
MPS                 240.7 149.8 1,102.5 1,682.4189.4
NAS                 617.5 90.7 603.9 1,421.1109.0
NAVSTAR GPS         5,045.2 650.8 1,351.8 7,605.6557.8
NPOESS              2,453.0 644.8 3,010.2 6,800.0692.0
SBIRS HIGH          5,033.7 772.3 3,019.9 9,613.3787.4
SDB                 350.5 98.0 1,233.2 1,809.2127.5
TSAT                903.1 835.8 16,113.6 18,920.71,068.2
WIDEBAND GAPFILLER  881.1 162.4 437.5 1,837.4356.4

17,476.7 18,352.5 86,274.6 273,360.9151,257.1

DoD:
BMDS (RDT&E)        29,448.4 7,775.2 40,326.2 87,123.49,573.6
CHEM DEMIL--CMA     12,546.9 1,233.8 10,906.6 25,904.21,216.9
CHEM DEMIL-ACWA     1,013.9 31.3 3,810.7 4,887.831.9
CHEM DEMIL-NEWPORT  892.2 139.0 740.1 1,911.0139.7
JSF (F-35)          19,432.4 5,821.7 224,836.5 256,617.66,527.0
JTRS WAVEFORM (RDT&E 562.5 157.0 480.4 1,321.5121.6

15,158.0 17,610.7 281,100.5 377,765.563,896.3

496,703.8 63,384.6 68,829.0 845,132.0 1,474,049.4
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